OCTOBER 2009 BareBones

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
29 1 2 3
Rachel Nelson Build Workshop Build Workshop
Production Manager Build Workshop 7-9pm Bedlam 1-4pm Bedlam
651-353-3774 7-9pm Bedlam
Production Meeting
9-10pm Bedlam
4 5 6 7 8 9 10
Pageant Rehearsal Build Workshop Build Workshop Build Workshop
1-5pm Hidden Falls 7-9pm Bedlam 7-9pm Bedlam 1-4pm Bedlam
Music Rehearsal Production Meeting
7-9pm lvy Building 9-10pm Bedlam
11 12 13 14 15 16 17
Pageant Rehearsal Build Workshop Build Workshop Build Workshop
1-5pm Hidden Falls 7-9pm Bedlam 7-9pm Bedlam 1-4pm Bedlam
Music Rehearsal Production Meeting
7-9pm lvy Building 9-10pm Bedlam
18 New Moon 19 20 21 22 23 24
Pageant Rehearsal Tech Rehearsal Tech Rehearsal Straw Bale Run DRESS REHEARSAL OPENING NIGHT
1-5pm Hidden Falls | 6-10pm Hidden Falls 6-10pm Hidden Falls 10am-4pm 6-10pm Hidden Falls | Halloween Extravaganza
See Schedule Below See Schedule Below
Music Rehearsal *4pm Set-up *4pm Set-up Final Build 7-9pm *4pm Set-up *2pm Set-up
7-9pm Ivy Building *6pm Cast-call *6pm Cast-call Production Mtg 9-10pm *6pm Cast-call *5pm Cast-call
25 26 27 28 29 30 31 Halloween
Halloween Extravaganza Rain-Date Show Halloween Extravaganza | Halloween Extravaganza
7-10pm Hidden Falls *12pm Set-up 7-10pm Hidden Falls | 7-10pm Hidden Falls
Or 2" Dress Rehearal *3pm Set-up
*3pm Set-up Then *3pm Set-up *3pm Set-up *5pm Cast-call
*5pm Cast-call *5pm Cast-call *5pm Cast-call Strike Party 12pm
1 Fall Back 2am SU 11/15 Saturday, October 24th, Schedule

Final Site Clean Up
N-3pm Hidden Falls

Appreciation Party
& Feedback Circle

Thursday, October 22nd, Schedule
10am Meet at Bedlam to carpool for Straw Bale Load-Out
2pm Meet at Hidden Falls for Straw Bale Load-In & Stack-Up

10am Stage Raking at Hidden Falls
12pm Straw Bale Set-Up at Hidden Falls

4-8pm 2pm Final Fix-It Rehearsals, Set-Up
Final Build Strike 3140 Columbus Ave S [7pm All hands for Final Build at Bedlam till it's “D-U-N Done!” 5pm Cast-call
N-6pm Bedlam Minneapolis 7pm Show Updated 09/24/09




